QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Administrative Office of the Courts

2012-3 (July)
10/19/2012

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Judicial Branch/AOC

Adair County Adair 2004-2006 Complete/Not Closed Out 100 02/25/10 03/01/10
Allen County Allen 2008-2010 In Construction 86 07/01/12
Boyd County Boyd 2004-2006 Complete/Not Closed Out 100 06/30/09 05/11/09
Bracken County Bracken 2008-2010 In Construction 50 01/01/13
Breckinridge County Breckinridg« 2006-2008 Complete/In Warranty 100 04/01/12 04/01/12
Campbell County Campbell 2006-2008 Complete/In Warranty 100 06/15/12 06/15/12

Comments: New building only. Renovation of old building will take until Spring 2013.
Carlisle County Carlisle 2008-2010 Complete/Not Closed Out 100 04/01/11 04/01/11
Fleming County Fleming 2006-2008 Complete/In Warranty 100 01/31/12 02/01/12
Franklin County Franklin 2006-2008 In Construction 37 08/01/13
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 Complete/In Warranty 100 01/31/12 02/01/12
Grant County Grant 2004-2006 Complete/Not Closed Out 100 02/01/10 04/01/10
Grayson County Grayson 2004-2006 Complete/Not Closed Out 100 05/29/09 06/15/09
Green County Green 2004-2006 Complete/Not Closed Out 100 03/01/10 05/01/10
Hancock County Hancock 2006-2008 Complete/In Warranty 100 07/15/11 09/19/11
Hopkins County Hopkins 2006-2008 Complete/In Warranty 100 04/13/12 04/13/12
Laurel County Laurel 2004-2006 Complete/Not Closed Out 100 03/30/10 05/01/10
Lawrence Cousnty Lawrence 2008-2010 In Construction 25 03/01/13
Logan County Logan 2004-2006 Complete/Not Closed Out 100 02/10/10 03/15/10
Marion County Marion 2006-2008 Complete/In Warranty 100 07/01/11 08/01/11
Mercer County Mercer 2006-2008 Complete/In Warranty 100 03/26/12 02/28/12
Monroe County Monroe 2006-2008 Complete/In Warranty 100 06/15/11 07/01/11
Morgan County Morgan 2008-2010 In Construction 65 12/31/14

Comments: Was 65% complete when tornado hit. Re-build process will start soon but don't have a firm date of completion yet. Put in a date

because system required one.
Owen County Owen 2006-2008 In Construction 95 07/01/12
Pendleton County (Project Pool) Pendleton 2004-2006 Complete/Not Closed Out 100 03/30/10 05/01/10
Pike County Pike 2006-2008 In Construction 55 03/30/13
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Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Pulaski County

Robertson County (Project Pool)
Rowan County

Russell County

Shelby County

Todd County

Trigg County

Whitley County

Wolfe County

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Pulaski 2004-2006 Complete/Not Closed Out 100 09/30/10 10/30/10
Robertson 2004-2006 Complete/Not Closed Out 100 06/30/09 11/01/09
Rowan 2006-2008 Complete/In Warranty 100 05/01/11 06/27/11
Russell 2006-2008 Complete/In Warranty 100 07/15/11 08/01/11
Shelby 2004-2006 Complete/In Warranty 100 12/12/11 12/12/11
Todd 2006-2008 In Construction 88 08/15/12

Trigg 2004-2006 Complete/Not Closed Out 100 08/30/09 08/30/09
Whitley 2006-2008 Complete/In Warranty 100 10/15/11 10/15/11
Wolfe 2006-2008 In Construction 97 06/25/12
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